

Boost up Your Certification Score

Apmg International PM4SD-Foundation

**Project Management for Sustainable Development
Foundation (PM4SD Foundation)**



For More Information – Visit link below:

<https://www.examsboost.com/>

Product Version

- ✓ Up to Date products, reliable and verified.
- ✓ Questions and Answers in PDF Format.

Visit us at: <https://www.examsboost.com/test/pm4sd-foundation>

Latest Version: 6.0

Question: 1

In PM4SD, products must be delivered according to defined _____, including time, cost, and quality.
Response:

- A. Estimates
- B. Mandates
- C. Tolerances
- D. Registers

Answer: C

Question: 2

How are issues different from risks in PM4SD?
Response:

- A. Risks are past events; issues are future possibilities
- B. Risks are unresolved tasks; issues are part of the budget
- C. Risks are potential events; issues are current problems affecting the project
- D. There is no difference

Answer: C

Question: 3

A thorough initiation phase in PM4SD lays the foundation for achieving long-term _____ benefits.
Response:

- A. Cultural
- B. Technical
- C. Sustainable
- D. Contractual

Answer: C

Question: 4

When does the Project Board make decisions during a PM4SD project?

Response:

- A. Only at project closure
- B. During every sprint
- C. At defined decision points, such as stage boundaries or exception situations
- D. Only when the Project Manager requests help

Answer: C

Question: 5

Why is stakeholder identification important during project initiation in PM4SD?

Response:

- A. To estimate project costs
- B. To assess data privacy
- C. To ensure early engagement and alignment with expectations
- D. To finalize procurement

Answer: C

Question: 6

What are the benefits of breaking the project into manageable stages in PM4SD?

Response:

- A. Easier tracking of sustainability goals
- B. Faster product release
- C. Improved risk control
- D. Incremental delivery with validation points

Answer: A,C,D

Question: 7

Who is responsible for creating the Stage Plan in PM4SD?

Response:

- A. Project Executive
- B. Project Sponsor

- C. Project Manager
- D. Quality Assurance Officer

Answer: C

Question: 8

Which document confirms that the project's outputs have met agreed criteria and been accepted?
Response:

- A. Business Case
- B. Product Description
- C. Project Closure Report
- D. Work Package

Answer: C

Question: 9

How often should the Business Case be reviewed in a PM4SD project?
Response:

- A. Only during initiation
- B. At project closure
- C. Throughout the project lifecycle
- D. At the end of each calendar year

Answer: C

Question: 10

What does the Project Manager use to authorize team members to begin work on products?
Response:

- A. Work Package
- B. Highlight Report
- C. Business Case
- D. Risk Register

Answer: A

Thank You for Trying Our Product

For More Information – **Visit link below:**

<https://www.examsboost.com/>

15 USD Discount Coupon Code:

G74JA8UF

FEATURES

- ✓ **90 Days Free Updates**
- ✓ **Money Back Pass Guarantee**
- ✓ **Instant Download or Email Attachment**
- ✓ **24/7 Live Chat Support**
- ✓ **PDF file could be used at any Platform**
- ✓ **50,000 Happy Customer**



Visit us at: <https://www.examsboost.com/test/pm4sd-foundation>